

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VIII – Ananthapur District - “Providing BT on Road from NH 7 to Venkatagiripalem” in Anantapur District – Revised Administrative Sanction along with excess tender premium, price escalation and excess items – Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1044

Dated:14-06-2012.
Read the following:-

- 1) G.O.Rt.No.68, PR&RD(progs.II) Department, Dt.27-2-2009.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W28/DEE.III/PMGSY PhaseVIII/V.G.Palem/ATP/0267/2009,Dt.08.07.2011.

<<>>

ORDER:

In the reference first read above, orders were issued according Administrative Sanction for an amount of Rs.97.33 lakh in respect of the work “Providing BT on Road from NH 7 to Venkatagiripalem” in Anantapur District under PMGSY Phase VIII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.104.37 lakh as against the Original Administrative Sanction of Rs.97.33 lakh in respect of the work “Providing BT on the Road from NH 7 to Venkatagiripalem” in Anantapur District due to excess tender premium, price escalation and excess items.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.104.37 lakh (Rupees one crore four lakh and thirty seven thousand only) indicating GOI Share Rs.97.33 lakh (Rupees Ninety seven lakh and thirty three thousand only) and State share of Rs.7.04 lakh (Rupees Seven lakh and four thousand only) as against the OAS Rs.97.33 lakh (Rupees Ninety seven lakh and thirty three thousand only) in respect of the work “Providing BT on the Road from NH 7 to Venkatagiripalem” in Anantapur District under PMGSY Phase VIII due to excess tender premium and price escalation is to be borne by the State Government under PMGSY guidelines.

The amount chargeable is as follows:

OAS cost of above work : Rs.97.33 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VIII : Rs.97.33 lakh

b) Amount chargeable from State Govt.

Share towards excess tender premium : Rs. 7.04 lakh

Price escalation and excess items

Total RAS required (a+b) : Rs.104.37 lakh

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.2760/116/12/Expr.PR&RD, dated 05.05.2012.

p.t.o.

::2::

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Ananthapur District.
The District Treasury Officer, Ananthapur District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.